

Hampton Roads Bridge-Tunnel

Commonwealth Transportation Board Briefing

May 15, 2018

Stephen C. Brich, P.E. Commissioner



Project Scope

- Between Settlers

 Landing in
 Hampton and I-564
 in Norfolk
- Improvements in I-64 including the construction of a new HRBT tunnel
- New HRBT tunnel will serve
 Eastbound traffic
- 2 existing HRBT tunnels will serve Westbound traffic





Review of Progress to Date

- In December 2016, CTB issued resolution endorsing "Alternative A" as the Hampton Roads Crossing Study preferred alternative
- April 3, 2017 VDOT conducts an Industry Forum to gauge private sector interest in the Project
- June 12, 2017 FHWA has issued a Record of Decision, and VDOT has conducted extensive financial and technical analysis to refine preferred alternative
- July 18, 2017 CTB briefed on inclusion of Project in regional 40-mile Express Lane Network.
- July 20, 2017 HRTPO votes to include Project in Express Lane Network
- December 12, 2017 PPTA Steering Committee is briefed on Public Sector Option Analysis
- January 9, 2018 Commissioner signs Finding of Public Interest (FOPI)



Procurement Activities Completed to Date

DATE	ACTIVITY	
December 15, 2017	RFQ issued	
December 15, 2017 to February 7, 2018	Q&A period	
January 19, 2018	Project Information Meeting	
February 2018	SOQ Evaluation Manual developed	
February 1, 2018	Addendum No. 1 issued	
February 5 to 6, 2018	One-on-one meetings	
February 16, 2018	Addendum No. 2 issued	
March 2, 2018	3 teams submitted SOQs	
March 5 to 9, 2018	SOQ evaluation (sequestration)	
March 12 to April 10, 2018	Reference checks, clarification questions	
April 2, 2018	Selection Committee met	
April 26, 2018	Announcement of Short-listed Offeror-teams	



SOQ Submissions

TEAMS	Skanska – Kiewit JV (ITT)	Hampton Roads Capacity Constructors (ITT + BT)	Hampton Roads Connector Partners JV (ITT + BT)
Lead	Skanska USA Civil	Fluor Enterprises, Inc.	Dragados USA
	Southeast Inc. Kiewit Infrastructure Co.	The Lane Construction Corporation	Vinci Construction Grands Projects
		Traylor Bros., Inc. Dragages Civil Works Virginia, LLC (Boygues subsidiary)	Dodin Campenon Bernard SAS
Lead Designer	WSP USA Inc.	AECOM Technical Services, Inc.	I-64 Design JVHDR



Next Procurement Activities

Activity	Target Date
Draft Request for Proposals	May 2018
Alternative Technical Concept Process	Summer/Fall 2018
Final Request for Proposals	Fall 2018
Selection of Best Value Proposal	January 2019
PPTA Statutory Audit	Early 2019
Execution of Comprehensive Agreement	Early 2019
PPTA Steering Committee Briefing	No later than 60 days from execution of CA