



Virginia Department of Rail and Public Transportation

DC₂RVA Briefing

February 15, 2017

Emily Stock
Manager of Rail
Planning

DC₂RVA Project – Anticipated Next Steps

- FRA DEIS review – ongoing
- FRA review of Ashland proposal - ongoing
- Draft EIS release – pending FRA review/approval
- 60-day public comment period
- Draft EIS Public Hearings during comment period
- Compile public comments
- CTB review

(continued)



DC₂RVA Project – Anticipated Next Steps

- Service development planning, preliminary engineering, and additional analysis
- Additional coordination with regulatory agencies, localities and stakeholders, Atlantic Gateway Program
- Final EIS
- Record of Decision to be issued by FRA
- Execute Atlantic Gateway (FASTLANE) Projects - ongoing

