



Hampton Roads Bridge-Tunnel


Commonwealth Transportation Board Briefing

May 15, 2018

Stephen C. Brich, P.E.
Commissioner

Project Scope

- Between Settlers Landing in Hampton and I-564 in Norfolk
- Improvements in I-64 including the construction of a new HRBT tunnel
- New HRBT tunnel will serve Eastbound traffic
- 2 existing HRBT tunnels will serve Westbound traffic



Review of Progress to Date

- In December 2016, CTB issued resolution endorsing “Alternative A” as the Hampton Roads Crossing Study preferred alternative
- April 3, 2017 – VDOT conducts an Industry Forum to gauge private sector interest in the Project
- June 12, 2017 - FHWA has issued a Record of Decision, and VDOT has conducted extensive financial and technical analysis to refine preferred alternative
- July 18, 2017 – CTB briefed on inclusion of Project in regional 40-mile Express Lane Network.
- July 20, 2017 – HRTPO votes to include Project in Express Lane Network
- December 12, 2017 – PPTA Steering Committee is briefed on Public Sector Option Analysis
- January 9, 2018 – Commissioner signs Finding of Public Interest (FOPI)

Procurement Activities Completed to Date

DATE	ACTIVITY
December 15, 2017	RFQ issued
December 15, 2017 to February 7, 2018	Q&A period
January 19, 2018	Project Information Meeting
February 2018	SOQ Evaluation Manual developed
February 1, 2018	Addendum No. 1 issued
February 5 to 6, 2018	One-on-one meetings
February 16, 2018	Addendum No. 2 issued
March 2, 2018	3 teams submitted SOQs
March 5 to 9, 2018	SOQ evaluation (sequestration)
March 12 to April 10, 2018	Reference checks, clarification questions
April 2, 2018	Selection Committee met
April 26, 2018	Announcement of Short-listed Offeror-teams

SOQ Submissions

TEAMS	Skanska – Kiewit JV (ITT)	Hampton Roads Capacity Constructors (ITT + BT)	Hampton Roads Connector Partners JV (ITT + BT)
Lead Contractor	Skanska USA Civil Southeast Inc. Kiewit Infrastructure Co.	Fluor Enterprises, Inc. The Lane Construction Corporation Traylor Bros., Inc. Dragages Civil Works Virginia, LLC (Boygues subsidiary)	Dragados USA Vinci Construction Grands Projects Dodin Campenon Bernard SAS
Lead Designer	WSP USA Inc.	AECOM Technical Services, Inc.	I-64 Design JV <ul style="list-style-type: none"> • HDR Engineering, Inc. • Mott MacDonald

Next Procurement Activities

Activity	Target Date
Draft Request for Proposals	May 2018
Alternative Technical Concept Process	Summer/Fall 2018
Final Request for Proposals	Fall 2018
Selection of Best Value Proposal	January 2019
PPTA Statutory Audit	Early 2019
Execution of Comprehensive Agreement	Early 2019
PPTA Steering Committee Briefing	No later than 60 days from execution of CA