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� FRA DEIS review underway

� DEIS includes DRPT’s preliminary 
recommendations presented in December 2016

� Additional analysis being conducted to validate 
corridor recommendations

� Anticipated release late June (subject to FRA 
approvals) 

� 60-day public comment period
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� Draft EIS Public Hearings during comment 
period – anticipated late July

� Compile public comments

� CTB review

� Service development planning, preliminary 
engineering, and additional analysis

� Final EIS
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� DEIS will not contain a preferred alternative for Ashland/Hanover County 
Area.

� In December 2016, DRPT sent FRA a request for an Ashland/Hanover County 
Alternatives Analysis. 

� FRA supports DRPT’s effort to work with a community-based advisory group 
that will help to develop a preferred alternative.

� Advisory group to consist of member representatives from Hanover County, 
the Town of Ashland, Randolph-Macon College, CSX Transportation and the 
Richmond Regional Metropolitan Planning Organization.

� The 12-15 person group to meet once a month for 6 months starting in May.  
Meetings are to be open to the public. 

� Results of the effort will be added to the Final EIS.
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