

Commonwealth of Virginia

Charlie Kilpatrick, PE,

Chief Deputy Commissioner

Virginia Department of Transportation

Coalfields Expressway – Third Amendment

Project Briefing

December 7, 2011



Coalfields Expressway Project Background

- **Execute Comprehensive Agreement** **January 2002**
 - **Kellogg, Brown and Root**
- **Assignment and Assumption Agreement** **January 2006**
 - **Pioneer Group Inc.**
 - **Alpha Natural resources, LLC**
- **First Amendment** **January 2007**
 - **Develop Limited Feasibility Studies**
- **Second Amendment - Hawks Nest Section** **September 2008**
 - **Rough-Grade Roadbed Constr. Completed** **July 2011**

Coalfields Expressway – Third Amendment Project Summary

- **Contractor: Alpha Natural Resources**
- **Project Sections**
 - **Pound Connector – 6.8 Miles**
 - **Doe Branch – 4.9 miles**
- **Scope of Work –**
 - **Preliminary Engineering (Fixed Price, Fixed Date) Contract**
 - **Geometric Alignment and Geotechnical Analysis**
 - **Permitting & Wetland and Stream Mitigation**
 - **Right of Way Delineation**
 - **Utility Mapping**

Coalfields Expressway – Third Amendment

Project Summary

- **Contract Price = \$3,855,080**
- **Project Schedule:**
 - **Notice To Proceed:** **December 6, 2011**
 - **Pound Connector**
 - **Public Hearing Plans** **Summer 2012**
 - **Preliminary Design Plans** **Summer 2013**
 - **Doe Branch**
 - **Public Hearing Plans** **Summer 2012**
 - **Preliminary Design Plans** **Fall 2013**