



Secretary of Transportation Briefing

Safety Rest Area and Welcome Center Reopening Plan

January 20, 2010

Constance S. Sorrell


Chief of Systems Operations

RE-OPEN PLAN

Safety Rest Areas Currently OPEN				
#	Interstate	Site Name	Mile Marker	VDOT District
1	77 NB	Rocky Gap	59	Bristol
2	81 NB	Abingdon (Trucks)	13	Bristol
3	64 EB	Charlottesville	105	Culpeper
4	64 WB	Charlottesville	113	Culpeper
5	77 SB	Rocky Gap WC	61	Bristol
6	81 NB	Bristol WC	1	Bristol
7	95 SB	Fredericksburg WC	131	Fredericksburg
8	95 NB	Skippers WC	1	Hampton Roads
9	US 13 SB	New Church WC	1	Hampton Roads
10	64 EB	East Coast Gateway WC	213	Richmond
11	64 WB	New Kent	213	Richmond
12	85 NB	Bracey WC	0.5	Richmond
13	95 NB	Carson LWC	37	Richmond
14	77 NB	Lamburg WC	1	Salem
15	64 EB	Jerry's Run WC	2	Staunton
16	81 SB	Winchester	320	Staunton
17	64 EB	Longdale Farm (Trucks)	34	Staunton
18	81 SB	Fairfield	195	Staunton
19	81 SB	Radford	108	Salem
20	95 NB	Dale City (Trucks)	154	Northern Virginia
21	95 SB	Dale City (Trucks)	154	Northern Virginia
22	81 NB	Ironto	129	Salem
23	81 NB	New Market	262	Staunton

Safety Rest Areas To RE-OPEN				
#	Interstate	Site Name	Mile Marker	VDOT District
1	81 NB	Rural Retreat	61	Bristol
2	81 SB	Smyth	53	Bristol
3	95 NB	Ladysmith	107	Fredericksburg
4	95 SB	Ladysmith	107	Fredericksburg
5	66 EB	Manassas	48	Northern Virginia
6	95 NB	Dale City	155	Northern Virginia
7	95 SB	Dale City	155	Northern Virginia
8	64 EB	Goochland	169	Richmond
9	64 WB	Goochland	168	Richmond
10	85 NB	Dinwiddie	55	Richmond
11	85 NB	Alberta	32	Richmond
12	85 SB	Dinwiddie	55	Richmond
13	85 SB	Alberta	32	Richmond
14	81 NB	Radford	108	Salem
15	81 SB	Troutville	158	Salem
16	81 NB	Mt. Sidney	232	Staunton
17	81 SB	New Market	262	Staunton
18	81 SB	Mt. Sidney	232	Staunton
19	66 WB	Manassas WC	48	Northern Virginia

Proposed Re-open Plan for Virginia Safety Rest Areas (SRA) and Welcome Centers (WC)



ACTIONS

- **Phase 1: Re-commission Closed Safety Rest Area & Welcome Center Buildings**
 - **Initiate contact and complete plans for reopening with:**
 - Statewide Traffic Engineering
 - Virginia Tourism Corporation
 - Property Management Contractors
 - DEQ, DOH, and local Utilities
 - Department of Blind and Vision Impaired
 - Virginia State Police
 - **Implement plans to restore safety and full functionality to sites**
- **Phase 2: Utilities, Equipment, and Facility Re-commissioning & Final Site Inspection**
 - **Test and inspect functionality and safety of all sites**
- **Phase 3: Traveler Notification and Restoration of Public Access**
 - **Soft opening of sites**
 - **Grand opening of final site on April 15, 2010**

SCHEDULE

Interstate	Site Name	Mile Marker	SRA/WC will be reopened prior to:
81 NB	Rural Retreat	61	February 17, 2010
81 SB	Smyth (Atkins)	53	February 17, 2010
81 SB	New Market	262	February 17, 2010
81 NB	Radford	108	February 17, 2010
85 NB	Dinwiddie	55	March 17, 2010
85 SB	Dinwiddie	55	March 17, 2010
81 NB	Mt. Sidney	232	March 17, 2010
81 SB	Mt. Sidney	232	March 17, 2010
66 EB	Manassas	48	March 17, 2010
66 WB	Manassas WC	48	March 17, 2010
95 NB	Dale City	155	March 17, 2010
95 SB	Dale City	155	March 17, 2010
81 SB	Troutville	158	April 15, 2010
85 NB	Alberta	32	April 15, 2010
85 SB	Alberta	32	April 15, 2010
64 EB	Goochland	169	April 15, 2010*
64 WB	Goochland	168	April 15, 2010*
95 NB	Ladysmith	107	April 15, 2010*
95 SB	Ladysmith	107	April 15, 2010*

COSTS

FY 10 Operating Budget (23 sites): \$14,137,876

FY 11 Operating Budget (42 sites): \$21,614,170

Difference: \$7,476,294

FY 10 Reopening Budget est.(19 sites): \$3,000,000

- Funded by Reserves during final five months of FY.

FY 11 Operating Budget request (difference) funded by:

- Budgets are under development now to be ready for Spring adoption by CTB. Options for funding will be developed.



Secretary of Transportation Briefing

Safety Rest Area and Welcome Center Reopening Plan

January 20, 2010

Constance S. Sorrell

Chief of Systems Operations