e

e

- .;.
< CommonWealth Trahsp
A :Rlchm@nd VA

AR, =

T December 14 2006

i : . fands "'-“:'.

L .||-.

=



 The core of the Heartland Corridor is the so-
called Central Corridor component. Realization
of the double-stack clearances helps justify
related corridor projects, such as the rall
relocation project to serve the APM
Terminal/Craney Island and the mega-terminal
at Rickenbacker, as well as making available
opportunities for market access for western
Virginia and West Virginia (via a Roanoke region
and Prichard intermodal facilities).
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Central Corridor Double-Stack Project

The current clearance envelope through western Virginia and West
Virginia only accommodates railcars up to 19'1” multi-levels. No double-

stack cars can be accommodated in western Virginia and West Virginia
due to the height, as well as the square profile of the conveyance.

Car Height Car Height Car Height Car Height
1 31_1 ”n 2&1255 1 813!; 2&;3;;
Required Clearance Required Clearance Required Clearance Required Clearance
197?:: 2&?331 18?9!1 23;9;;

Conventional Multi-level High “Q-Car” Multi-level Two 8.5 Doublestacks Two 9.5’ Doublestacks




Central Corridor

e Projected cost: $ 151 million

— SAFETEA-LU funds

e $95 million authorized *
— * Subject to Obligation Limitation

— Virginia Rail Enhancement Grant
« $9.75 Million

— Ohio Rall Development Commission Grant
[ORDC]

« $836,355
— Norfolk Southern pays the balance



Multi-state/Federal/Public Private
Partnership

Grant Agreement with ORDC May 2006
Grant Agreement with Virginia sighed May 2006

MOA signed by the three states with Eastern
Lands division of Federal Lands at Federal
Highway Administration [FHWA], June 2006

— FHWA has extensive project management experience

MOA signed by NS with Eastern Lands, FHWA,
August 2006



Central Corridor Timetable

Hatch Mott MacDonald awarded
construction design work September 29

Federal Authorities currently developing
the environmental document, expected by
late spring 2007

Construction to commence following
environmental approval; three year
expected timetable

Completion in 2010



Double Stack Clearance Project

[Dautia Shack




e 28 Tunnels
— 30,000+ feet to be Cleared
— Virginia, West Virginia and Kentucky

e 24 Overhead Obstructions

— Bracing Modifications, Fencing Modifications, Overhead
Wire Removal, Miscellaneous Signal Work

— West Virginia and Ohio



Project Overview




Minor Notching




Deep Notching




Crown Replacement




Double Stack Clearance

Project
e Clearance Improvement Methods
— Track Realignment 3 Tunnels
— Lowering 3 Tunnels
— Liner Notching 8 Tunnels
— Roof or Wall Replacement 18 Tunnels
— Daylighting 1 Tunnel
— No Work Required 4 Tunnels

* Multiple methods have been proposed for portions of several tunnels



Roanoke Region Intermodal
Facility

Covered under same Virginia grant award,
May 2006

Budget project facility cost: $ 18 million
— $12.6 of this amount covered by Virginia grant

Very broadly supported within the region in
the run-up to SAFETEA-LU

DRPT undertaking broad review to assess
appropriateness of various sites; public
Information meeting held last evening at
VDOT Salem District office



DRPT’s Criteria for Site:

Close proximity to 1-81 and reasonable
access/egress thereto

Must be on Heartland Corridor, between Walton
and NS’ Shenandoah Line

Avoid new at-grade crossings, especially in
urban areas

At least 65 acres, appropriate configuration and
flat topography

Minimize associated roadway costs

Efficient from rail operating perspective, e.g., not
degrade other rall traffic; good intermodal

operations; seek lower facility development
delivery costs
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COMPONENT

Central Corridor Double-Stack Initiative
Prichard Intermodal Terminal pg:}g;d)‘ J\}'

. . CIDMMA 0
Roanoke Region Intermodal Terminal .

Rickenbacker Intermodal Terminal

To Chicago,
Detroit, & Points
West

Commonwealth Railway Mainline Safety
Relocation Project (CRMSRP)

11 b }
@ Columbus @

Rickenbacker

@ () Ashville

Portsmouth ® WV

Hupfington

@ Kenova ( Y )

@ Prichard @
Williamson Welc? @ m
KY S-S

Bluefield Christiansburg

CRMSRP Project (Median Rail)

Roanoke




COMPONENT ESTIMATED

COST ($)
C_entr_al Corridor Double-Stack $ 151 M
nitiative
Prichard Intermodal Terminal $ 18 M
Roanoke Region Intermodal
Terminal $ 18M

Rickenbacker Intermodal Terminal $ 62 M

Commonwealth Railway Mainline
Safety Relocation Project $ 60M
(CRMSRP)

TOTAL $ 309 M



Other components of Heartland:

* Rickenbacker. NEPA completed over a
year ago. CRAA hired contractor, and
now under construction. Completion
expected 15 half 2008.

* Prichard, WV: Letter agreement between
NS and WV; outlines NS obligations. An
economic analysis launch is pending;
study probably imminent.



CRMSRP (Median Rail) Project
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