

2021 – 2024 Statewide Transportation Improvement Program Development Schedule

	<p>June 2019 – August 2019</p> <ul style="list-style-type: none"> • Early coordination with VDOT, DRPT, Metropolitan Planning Organizations (MPOs), and Planning District Commissions (PDCs) on Transportation Improvement Program (TIP)/ Statewide Transportation Improvement (STIP) project list development
	<p>October 2019 – December 2019</p> <ul style="list-style-type: none"> • Develop planned obligations for MPO and rural area projects based on project lists • Hold Fall Transportation Meetings to gather public input on proposed local and regional projects
	<p>January 2020 – March 2020</p> <ul style="list-style-type: none"> • MPOs prepare draft TIPs and conduct public involvement
	<p>April 2020</p> <ul style="list-style-type: none"> • Rural area project information released to PDCs • MPOs approve TIPs and submit to VDOT/DRPT for inclusion in draft STIP
	<p>April 2020 – May 2020</p> <ul style="list-style-type: none"> • VDOT/DRPT prepare draft 2021 - 2024 STIP and conduct public involvement
	<p>June 2020</p> <ul style="list-style-type: none"> • Draft STIP posted to VDOT website for public comment
	<p>July 2020</p> <ul style="list-style-type: none"> • VDOT/DRPT finalize STIP and submit to FHWA and FTA for approval
	<p>September 2020</p> <ul style="list-style-type: none"> • FHWA and FTA approve 2021 - 2024 STIP
	<p>October 2020</p> <ul style="list-style-type: none"> • VDOT and DRPT post approved 2021 - 2024 STIP on websites • MPOs post approved TIPs on MPO websites